CPRS Contract, TO 9: Weekly Status Report
Report Date: September 17, 2020

Schedule

Risks

General: COVID-19 impacts on parties’ ability to participate in allocation efforts and
communications

Status

On schedule — per EPA’s April 2, 2020 communication

Details

e Final Allocation Report to be submitted to EPA by 12/28/20

e David Batson finalizing Draft Allocation Report, with support from Fate & Transport
Team and Sewers Team to support allocation calculations. Draft Allocation Report
will be submitted to the PAPs for review on September 22.

e AlterEcho and EPA agreed that the Background section of the Draft Allocation
Report, providing a description of the site and EPA actions or activities, will include
only information taken directly from EPA-issued documents, such as the RI/FS, ROD
and published EPA website information. Thus, it was agreed that AlterEcho would
not be required to submit the Background section of the Report to EPA for review
and approval prior to the planned September 22 delivery date to the PAPs.

Budget

Risks

General: COVID-19 impacts on parties’ ability to participate in allocation efforts and
communications: Impacts causing difficulty for Allocation Team and all PAPs, but no
substantial impacts on schedule noted.

e No other budget risks have been identified.

Status

ERG received a task order modification with additional funding, which has been
integrated into the project budget and financial systems.

Details

See status above.




